

1 BILL NO. S-82-06-05

2 SPECIAL ORDINANCE NO. S-113-82

3 AN ORDINANCE approving Change Order
4 No. 1, Resolution 5916-81, La Rez
5 Impact Area, Phase IV-B, with Hipskind
Concrete Corporation, in connection
with the Board of Public Works.

6 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY
7 OF FORT WAYNE, INDIANA:

8 SECTION 1. That Change Order No. 1, Resolution
9 5916-81, La Rez Impact Area, Phase IV-B, with Hipskind Concrete
10 Corporation, in connection with the Board of Public Works,
11 for:


12 the request from Community Development
13 and Planning for the installation of a
14 four inch sidewalk and Type III curb
instead of a curbface walk,

15 in the amount of Seven Hundred Sixty and 87/100 (\$760.87)
16 Dollars, as set out in the specifications, which are on file
17 in the Office of the Board of Public Works and are by reference
18 incorporated herein, made a part hereof, and are hereby in all
19 things ratified, confirmed and approved.

20 SECTION 2. That this Ordinance shall be in full force
21 and effect from and after its passage and approval by the Mayor.

22 
23 Councilmember

24 APPROVED AS TO FORM
25 AND LEGALITY

26 
27 Bruce O. Boxberger, City Attorney
28
29
30
31
32

Read the first time in full and on motion by Eisbark, seconded by Stier, and duly adopted, read the second time by title and referred to the Committee Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____ .M., E.S.T.

DATE: 6-8-82

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Read the third time in full and on motion by Eisbark, seconded by Stier, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
TOTAL VOTES	<u>6</u>	<u>0</u>	_____	<u>3</u>	_____
BRADBURY	_____	_____	_____	<u>X</u>	_____
BURNS	<u>X</u>	_____	_____	_____	_____
EISBART	<u>X</u>	_____	_____	_____	_____
GIAQUINTA	_____	_____	_____	<u>X</u>	_____
NUCKOLS	_____	_____	_____	<u>X</u>	_____
SCHMIDT	<u>X</u>	_____	_____	_____	_____
SCHOMBURG	<u>X</u>	_____	_____	_____	_____
STIER	<u>X</u>	_____	_____	_____	_____
TALARICO	<u>X</u>	_____	_____	_____	_____

DATE: 6-22-82

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~ZONING MAP~~) (~~GENERAL~~) (~~ANNEXATION~~) (~~SPECIAL~~) (~~APPROPRIATION~~) ORDINANCE (RESOLUTION) NO. S-113-82 on the 22nd day of June, 1982.

ATTEST:

(SEAL)

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 23rd day of June, 1982, at the hour of 11:30 o'clock A.M., E.S.T.

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 23rd day of June, 1982, at the hour of 3 o'clock P.M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR. - MAYOR

BILL NO. S-82-06-05

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON Public Works TO WHOM WAS REFERRED AN
ORDINANCE approving Change Order No. 1, Resolution 5916-81,
LaRez Impact Area, Phase IV-B, with Hipskind Concrete Corporation
in connection with the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE DO PASS.

JOHN NUCKOLS - CHAIRMAN

BEN A. EISBART - VICE CHAIRMAN

JAMES S. STIER

MARK E. GiaQUINTA

DONALD J. SCHMIDT

Samuel J. Tolano
Don J. Schmidt

Mark E. GiaQuinta
Don J. Schmidt

6-22-82
DATE 6-22-82 CONCURRED IN
CHARLES W. WESTERMAN, CITY CLERK

CHANGE ORDER.

Change Order No. 1
Project No. _____
Name of Project LaRez Impact Area, Phase IV-B

Resolution No. 5916-81
Board Order No. 137-80
Date 5-12-82

To: Hipskind Concrete Corporation
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Material	Unit Price	Change in Contract Price	
				Decrease	Increase
4	5767 S.F.	Delete Curbface Walk	1.50	8650.50	
6	2045.95 L.F.	Increase Type III Curb 985.95 L.F. for a total of 2045.95 L.F.	4.60		9411.37
Total Decrease				8650.50	
Total Increase					9411.37
Net (Decrease) (Increase) Contract Price					760.87

The sum of \$ 760.87 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 29,749.50
Current Contract Price Adjusted by Previous Change Order	\$
New Contract Price Including this Change Order	\$ 30,510.37

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by _____ calendar days due to this Change Order. The date for completion of all work shall be (Already Completed). Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: David L. Anderson (Chief Street Engineer) Date 5/12/82

Accepted by: Robert O. Kasler (Contractor) Date 5/14/82

Approved by: Carl E. O'Neil (Director of Transportation) Date 5-17-82
(City Engineer)

Approved by: Norma A. Abbott (Owner) Date 5.18.82

Attested by: Jandra Kennedy Date 5/25/81

Change Order No. 1

Resolution No. 5916-81

Board Order No. 137-80

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Per request from C.D. & P. curbface walk was deleted and

4" sidewalk and Type III curb used instead.

Will proposed change alter size of the project? Yes _____ No x

If yes, explain: _____

Affect on operation and maintenance cost of this project: _____

No Effect

Walter F. Borchering

Walter F. Borchering Engineer

TITLE OF ORDINANCE CHANGE ORDER #1, RESOLUTION 5916-81, LA REZ IMPACT AREA, PHASE IV-B

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

SYNOPSIS OF ORDINANCE Community Development & Planning Department requested that
instead of a curbface walk, a 4" sidewalk and Type III curb be installed.

Contractor is Hipkind Concrete Corporation.

EFFECT OF PASSAGE trees would remain undamaged and aesthetic look would remain.

EFFECT OF NON-PASSAGE use of curbface walk would necessitate cutting the tree roots and
damaging the trees, whereas a 4" sidewalk & type III curb would not.

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Net Increase \$760.87

ASSIGNED TO COMMITTEE _____